


PROGRESS AGAINST THE PROFESSIONAL IMPLEMENTATION PLAN

Implementation status report

12%

OVERALL ROADMAP COMPLETION

Equal-weighted score across all 15 roadmap phases



12% assessed progress

88% remaining

4 / 15 PHASES STARTED Phases 1-4 are partial; phase 0 remains unstarted.	10 / 15 PHASES UNSTARTED Commerce, launch, PWA and native-app work remains.	0 PHASES FULLY COMPLETE No roadmap phase meets its full acceptance criteria yet.
---	--	---

EXECUTIVE READOUT

A useful storefront and customer-account foundation exists, but this is not yet a functioning commerce platform.

The repository contains PHP 8.3 application infrastructure, database-backed catalog code, five category pages, and customer registration/login/profile/address flows. The catalog and account features depend on MySQL; local migration verification is blocked because the configured database port refused the connection.

DECISION NOTE	This 12% is a transparent planning index, not a claim that 12% of development effort or production acceptance is complete.
---------------	--



Progress by roadmap phase

All phases from the supplied plan are included. A partial score means some code exists, but phase acceptance is not complete.

PHASE / SCOPE		ASSESSMENT		
00	Requirements and wireframes No approved requirements, user-flow or wireframe artifacts found.		0%	NOT STARTED
01	Engineering foundation PHP app, routing, env config and migrations; live DB not verified.		45%	PARTIAL
02	UI / UX and storefront Home, 5 sections, product views and responsive CSS; partial acceptance.		65%	PARTIAL
03	Catalog and product model Search/filter/detail API and seed records; domain model incomplete.		35%	PARTIAL
04	Customer accounts Registration, login, profile, addresses and session protections.		35%	PARTIAL
05	Cart and checkout No cart, checkout, order creation or authoritative pricing flow.		0%	NOT STARTED
06	Payment integration No gateway, callback validation, reconciliation or refunds.		0%	NOT STARTED
07	Order fulfillment No shipment workflow, licenses, course access or protected downloads.		0%	NOT STARTED
08	Admin operations No admin area, catalog controls, RBAC or audit log.		0%	NOT STARTED
09	SEO and analytics No structured metadata strategy, sitemap, analytics or event funnel.		0%	NOT STARTED
10	Security hardening Baseline controls exist; production security gate is not complete.		0%	NOT STARTED
11	QA and launch readiness Smoke checks exist; no DB-backed integration/acceptance suite.		0%	NOT STARTED
12	Production deployment No deployment infrastructure, monitoring, backup or rollback package.		0%	NOT STARTED
13	Progressive web app No service worker, manifest, install/offline or push support.		0%	NOT STARTED
14	Native mobile app No Flutter / React Native implementation.		0%	NOT STARTED

Scoring: phase percentages = evidence-backed assessment; overall = sum of phase scores / 15 = 12%.



Implemented foundation and scope

The following is present in source. Database-dependent behavior remains unverified until a MySQL instance is available.

■ Engineering foundation PARTIAL PHP 8.3 MVC-style entry point, route matching, request/response helpers, .env loading, PDO connector, SQL parser and checksum-tracked migration runner.	■ Storefront UI PARTIAL Homepage, five category pages, product listing/detail templates, shared header/footer, responsive CSS, accessible navigation labels and reduced-motion handling.
■ Catalog API PARTIAL GET products, product detail and categories; validation, pagination, escaped search wildcards, active-product filtering, image and variant reads.	■ Customer accounts PARTIAL Register/login/logout, password hashing, CSRF forms, session rotation, login throttling, protected account, profile update and owned-address CRUD.
■ Commerce flows NOT STARTED Schema starts carts, cart items, orders and order items; no route or service implements purchase through paid order.	■ Digital delivery NOT STARTED No license, course-enrolment, download entitlement or private-asset authorization implementation.
■ Admin and operations NOT STARTED No admin routes or RBAC model, moderation/catalog tools, support workflow or audit events.	■ Later channels NOT STARTED No SEO/analytics rollout, PWA install/offline layer, or native mobile app.

DATABASE FOOTPRINT	5 migration files define 11 application tables (12 including schema_migrations); one seeder adds 5 sample products across the five categories. This is a starter schema, not the plan?s complete commerce model.
--------------------	--



What was checked

Checks confirm code-level readiness only. They do not certify a deployable or database-verified application.

PASSED IN THIS REVIEW

- PHP 8.3.33 runtime identified.
- PHP syntax check passed for 34 PHP files.
- php tests/run.php passed: env, SQL parsing, routing, catalog validation and auth/CSRF checks.
- Node syntax check passed for storefront JavaScript.
- git diff --check passed.
- Prior local HTTP/browser smoke checks reported; mobile overflow checked at 360 px.

BLOCKER / NOT VERIFIED

- PDO MySQL can be loaded, but localhost:3306 actively refused the migration connection.
- Migrations, seeding, catalog queries and persisted auth were not exercised against MySQL.
- No payment, email, storage or deployment provider is configured.
- No end-to-end checkout, authorization, accessibility or performance test suite.

IMPORTANT READINESS GAPS

No purchase path	Cart, checkout, orders, payments, refunds and order history are absent.
No fulfillment	Paid digital products have no protected delivery, license or course-access gate.
No operator tooling	No admin, granular role/permission model, audit trail or support tools.
Production config	APP_DEBUG defaults to true; production environment, HTTPS, logging, backup and rollback remain to be hardened.
Documentation status	README still describes only the initial PHP foundation, omitting the catalog and customer-account work already present in the current codebase.

LAUNCH STATUS: NOT READY

Treat this as an early build. Do not accept payments or deliver paid assets until checkout integrity, payment verification, fulfillment authorization and production hardening are implemented and tested.

Build sequence to reach a real MVP

Proceed in this order so that customer-visible purchase flows are backed by verified data and safe fulfillment.

01

Make MySQL verifiable

Install/start MySQL, enable PDO MySQL in the active PHP configuration, create the database, apply migrations and seed; prove catalog and auth persistence with integration tests.

02

Complete requirements and data model

Approve sitemap/user flows and MVP acceptance criteria; add missing product-domain, roles/permissions, inventory, payment, delivery, audit and operational schema through new migrations.

03

Implement cart and checkout

Build guest/customer carts, quantity and stock checks, server-authoritative prices, address/shipping/tax decisions, idempotent order creation and transaction boundaries.

04

Integrate payment safely

Choose a gateway, use sandbox credentials, verify signed callbacks server-side, make callbacks idempotent, record payment state and implement reconciliation/refund paths.

05

Build protected fulfillment

Implement physical shipment state plus authorized downloads, software licences and course access; never expose paid assets via public URLs.

06

Add admin and account commerce

Build RBAC-protected catalog/order/customer tools, audit events, order history, entitlements and customer support paths.

07

Close security and QA gates

Add email verification/reset, authorization tests, payment/fulfillment integration tests, OWASP-oriented checks, accessibility and performance coverage.

08

Prepare release and later channels

Set APP_DEBUG=false in production, HTTPS, secrets, monitoring, backups/restore, rollback and launch docs; only then implement PWA and native-app phases.

REPORT BASIS

Reviewed the supplied 7-page implementation plan (phases 0-14 and handoff/acceptance sections), current repository source, routes, SQL migrations/seeder, tests, setup docs and PHP/Node checks. Score is a phase-level estimate, not effort accounting or formal sign-off.