

HELPYARD.STORE / IMPLEMENTATION STATUS

Progress & Completion Report

Report No. 03 | As of 05 October 2026, 07:40 (+06:00)
Assessment against the New Implementation Plan v2.0

37%

FULL ROADMAP

37%

FULL ROADMAP

560 / 15 phases = 37.3%

43%

PRE-PRODUCTION

560 / 13 phases = 43.1%

+5 pp

SINCE PRIOR REPORT

32% to 37%, same equal-phase method

Executive readout

The project has moved from an early commerce foundation to a usable first-operations slice. Since the prior 5 October status report, the repository now includes audited product/category management, inventory controls, administrator provisioning, private-file administration, and the first customer course-learning flow. The v2 plan equal-phase estimate rises from **32% to 37%**.

WHAT IS WORKING

Storefront/catalog, customer accounts, cart/checkout, payment validation code, physical fulfillment, protected file access, first course learning, and admin catalog/file operations.

WHAT STILL BLOCKS CONFIDENCE

No MySQL/PDO-MySQL or upload-fileinfo integration run is evidenced here. Payment sandbox, complete admin operations, approved design/requirements, and production gates remain open.

How to read the headline

The **full roadmap** averages phases 0-14 equally: **560 phase-points / 15 = 37.3%, rounded to 37%**. The comparable pre-production measure averages phases 0-12: **560 / 13 = 43.1%, rounded to 43%**. Phase scores are evidence-based engineering estimates - not elapsed effort, feature counts, release readiness, or a third-party audit.

Release status: NOT production-ready. Progress percentages do not waive the plan exit criteria; in particular, the Gate 0 milestone remains open.

PHASE SCORECARD / EVIDENCE + REMAINING WORK

15-phase plan status

Each phase is scored against the work and acceptance expectations in the v2 roadmap. Work present in code receives partial credit when integration, operational, or release verification is missing.

PHASE	SCORE	DELIVERED / EVIDENCE REMAINING ACCEPTANCE
0 Requirements & wireframes	0%	Evidence: No approved requirements, policies, sitemap, or wireframes evidenced. Next: Approve product, price, delivery, refund, role and course/licensing decisions; produce flows and wireframes.
1 Engineering foundation	70%	Evidence: PHP MVC foundation, configuration, migrations, seed data, tests, and setup documentation. Next: Add CI/MySQL service, clean migration/restore checks, static analysis, operational logging and monitoring.
2 UI/UX design system	45%	Evidence: Responsive storefront and shared page components are present. Next: Design tokens and dark mode, complete component system, localization, accessibility and breakpoint acceptance.
3 Catalog & product engine	60%	Evidence: Five-section catalog/API, details, images/variants, plus audited category/product and inventory controls. Next: Complete type-specific product specs/metadata and SEO fields; broader integration acceptance.
4 Accounts & dashboard	50%	Evidence: Customer auth, addresses, order history, downloads and the first course-learning screens. Next: Email verification/recovery, wishlist, notifications, licensing and complete account dashboard.
5 Cart & checkout	65%	Evidence: Database cart, server-side pricing, owned addresses, order snapshots and stock reservation/cleanup. Next: Coupons, shipping zones/rates, guest-cart merge, robust duplicate/concurrency integration coverage.
6 Payments (SSLCOMMERZ)	60%	Evidence: Payment initiation and server-side return/IPN validation, duplicate/risk review handling. Next: Run full sandbox matrix, configure merchant, test reconciliation and document refunds.
7 Fulfillment	60%	Evidence: Physical shipment workflow, private-file upload/revocation/download access, and paid course enrollment/progress. Next: Prove flows against MySQL; signed/expiring download limits, licensing, course authoring/media, notification delivery.
8 Admin panel	40%	Evidence: CLI admin provisioning, fulfillment queue, audited catalog/inventory and private-file operations. Next: Order/payment review CRUD, customer/content/support/report tools and complete operator workflows.
9 Search & SEO	20%	Evidence: Search/filter API and clean product URLs. Next: Metadata, canonical URLs, sitemap, robots, structured data and internal-link verification.
10 Security hardening	55%	Evidence: CSRF, role/ownership checks, session controls, payment validation, private-path controls and audit events. Next: Independent security testing, production cookie/HTTPS configuration, backups, incident monitoring and high-risk review.
11 QA & acceptance	35%	Evidence: Local automated suite passes; PHP lint and route smoke checks have passed. Next: MySQL integration, payment sandbox, browser/accessibility/performance/load, backup-restore and full release matrix.
12 Production deployment	0%	Evidence: No production deployment or smoke-test evidence found. Next: Staging/production deployment, TLS/secrets, scheduler, monitoring, backups, rollback and runbook.
13 PWA	0%	Evidence: Deferred; no PWA implementation evidenced. Next: Wait for stable documented API v1; then service worker, installability and offline acceptance.
14 Native mobile app	0%	Evidence: Deferred by plan until the web/API is stable. Next: Only evaluate after API stability and PWA outcomes; define mobile auth/build/release lifecycle.

Calculation check: phase scores sum to 560. The same phase values are used in both figures; phases 13-14 are excluded only from the pre-production subtotal as defined in v2.

DELIVERY POSITION / NEXT DECISIONS

What is delivered - and what is open

DELIVERED IN THE CURRENT BUILD	OPEN SCOPE / ACCEPTANCE
- Storefront and five catalog sections, shared product/category API, search, product detail and variants. - Customer registration/login, profile/address management, session cart, order/stock reservation and cleanup paths. - SSLCOMMERZ initiation and server-side callback validation code; risky/late/duplicate payment review states. - Admin-only physical/book fulfillment and shipment status, customer-owned shipment visibility. - Protected-file metadata, paid entitlements, controlled downloads, admin upload/revocation and CLI-only admin provisioning. - Paid course enrollment, course/lesson access and customer progress flow; audited categories/products and option inventory. - Local test suite passes; changed PHP sources lint and the web route table loads.	- Approve Gate 0 requirements, policies, sitemap, flows and mobile/desktop wireframes. - Enable MySQL/MariaDB with PDO-MySQL and fileinfo; run clean migrations and database-backed payment, stock, ownership and entitlement tests. - Complete end-to-end payment sandbox matrix, reconciliation/refund procedure and independent integration testing. - Finish admin order/payment-review operations, course authoring, product image/content operations, and customer lifecycle email. - Implement coupons, shipping rules, cart merge, licensing, delivery notifications, broader SEO and accessibility. - Complete security/load/backup-restore QA, staging deployment, production smoke test, monitoring and rollback runbook. - Defer PWA/native work until API v1 is stable and documented, as the plan requires.

Next milestone: Gate 0 (M0)

The numerical estimate is near the plan ~38% M0 target, but the milestone is **not achieved**: its exit condition requires approved requirements, clean migrations, and MySQL integration tests running in CI. Treat those conditions - not the percentage - as the gate.

1 / ENVIRONMENT	2 / PROVE CORE FLOWS	3 / CLOSE GATE 0
Enable PDO-MySQL and fileinfo; provision a repeatable MySQL/MariaDB test database.	Apply migrations cleanly; exercise stock concurrency, payments, ownership, shipment and revocation.	Record product/policy decisions, wireframes and acceptance scope; run tests in CI.

Evidence and limitations. Assessment reviewed the 16-page Helpyard.store New Implementation Plan v2.0, repository README and implementation status notes, current migrations/routes, and local test output. Local tests passed on 05 Oct 2026; PHP CLI exposes PDO but not the MySQL PDO driver or fileinfo. No MySQL-backed migration/transaction test, real upload test, SSLCOMMERZ sandbox run, or production deployment is represented as verified. The report is an engineering estimate, not a security certification, independent audit, or production acceptance.

Previous report comparison: the 05 Oct 2026 report showed 32% full-roadmap / 37% pre-production. This update estimates 37% / 43% using the same equal-phase method. This change reflects code additions since the prior snapshot, not a reweighting of the roadmap.