

HELPHYARD.STORE

New Implementation Plan

Version 2.0 — merged roadmap, live progress status and 2026 design upgrade

Prepared	05 October 2026
Merges	Professional Developer Implementation Plan (04 Oct 2026) + Project Status and Completion Report (05 Oct 2026)
Repository	ofriday0420-code/helpyard.store
Current status	≈ 32% complete (full 15-phase roadmap) · 37% through pre-production phases · NOT production-ready
Audience	Product owner, developer / local coding agent, designer, and any future technical owner

Contents

1. Executive summary
2. What changed from the original plan
3. Progress dashboard (where you are, in percent)
4. Locked product direction (unchanged principles)
5. Technical upgrades recommended
6. Design upgrade — modern, global, conversion-focused
7. Revised phase roadmap and milestones
8. Priority workstreams and acceptance criteria
9. Decisions you must make now
10. Sprint plan (indicative)
11. Security, QA and launch gates
12. Risks
13. Deferred scope
14. Handoff package and updated agent instruction

1. Executive summary

Helpyard.store is one secure commerce platform with five sections: Courses, Ready Websites, Official Software, Books and Cyber-Security Devices. The code now goes well beyond a prototype: the shared catalog, accounts, database cart, server-side checkout, an SSLCOMMERZ integration, physical-order fulfillment and a first protected-download path all exist in the repository.

However, the project is **about 32% complete** against the 15-phase roadmap (37% against phases 0–12, which are the ones needed to launch). The largest gaps are the **admin panel (10%)**, **requirements and wireframes (0%)**, **production deployment (0%)**, and **verification against a real MySQL/MariaDB database** — the automated tests pass, but no database-backed test has been run, so checkout, payment and download-entitlement flows are unproven.

What this new plan does

1. Keeps the original architecture and security rules (they are sound).
2. Re-orders the work so the riskiest unknowns are removed first: database verification and business decisions before more features.
3. Adds a modern 2026 design system so the storefront looks current, trustworthy and conversion-focused for global and Bangladeshi customers.
4. Gives a percent-complete target per phase, a milestone path from 32% to launch, and a sprint plan.

Headline numbers

Measure	Value	How it is calculated
Full roadmap (phases 0–14)	32%	475 percentage points ÷ 15 phases = 31.7%
Pre-production (phases 0–12)	37%	475 ÷ 13 = 36.5%
Phases at 0%	4 of 15	Requirements (0), Deployment (12), PWA (13), Native app (14)
Biggest launch blocker	Admin panel	Only a staff fulfillment queue exists (10%)
Biggest verification gap	No DB test run	PHP CLI has no PDO driver; migrations and transactions unverified

Note: the percentages are a directional estimate using equal phase weights, not a measure of effort or business value. Different weights could move the total several points.

2. What changed from the original plan

#	Change	Why
1	Add a "Gate 0" sprint before new features: approve decisions, produce wireframes, enable a real MySQL test database.	Phase 0 is at 0% and no database-backed test has ever run. Building more on unverified foundations multiplies risk.
2	Move Admin panel and private-file management earlier (right after Gate 0).	Downloads, courses and licenses cannot be operated safely without it. Today a "trusted operator" must copy files by hand.

#	Change	Why
3	Replace Phase 2 UI with a new design system built on design tokens (colors, type, spacing) and Bootstrap 5.3 theming, incl. dark mode.	Current pages are basic responsive views. A 2026-grade look builds trust, which matters for payments and security products.
4	Add Bangla / English support and BDT-first pricing to the design and data model.	Primary payment gateway and likely customers are in Bangladesh; this is a conversion and accessibility feature.
5	Add CI (automated tests on every push) with a MySQL service container.	Prevents regressions; makes the "tests pass" claim meaningful.
6	Add background jobs (DB queue + cron worker) for email, payment reconciliation and reservation cleanup.	Notifications and reconciliation must not be lost or block checkout.
7	Publish an API v1 contract (OpenAPI) before PWA / mobile.	The mobile app must reuse the same backend; a documented contract prevents duplicated logic.
8	Expiring, signed download links with download limits and revocation.	Stronger than ownership checks alone; supports refunds and abuse control.
9	Launch scope narrowed: physical + digital + one reliable payment gateway + admin. Course and license flows ship in a "first flow" form.	Matches the original MVP rule and protects the date.

3. Progress dashboard — where you are in percent

Each row shows the current estimate, the target needed for first production release, and what to do. Colour: red below 30%, amber 30–59%, green 60% and above.

Phase	Now	Launch target	Progress	What to do next
0 — Requirements & wireframes	0%	100%		P0: run a 1-week decision + wireframe sprint (see Section 9)
1 — Engineering foundation	70%	95%		P0: CI pipeline, clean-migration test, logging, error monitoring
2 — UI/UX design system	45%	90%		P1: rebuild on new design tokens (Section 6)
3 — Catalog & product engine	55%	90%		P1: specs, SEO fields, demo/file metadata, per-type rules
4 — Accounts & dashboard	40%	90%		P1: email verification, reset, wishlist, notifications
5 — Cart & checkout	65%	95%		P1: coupons, shipping zones, cart merge, concurrency tests
6 — Payments (SSLCOMMERZ)	60%	95%		P1: sandbox end-to-end, reconciliation, refund process
7 — Fulfillment	30%	90%		P1: DB-verified downloads, course enrollment, licensing
8 — Admin panel	10%	85%		P1: biggest gap — start right after the DB gate

Phase	Now	Launch target	Progress	What to do next
9 — Search & SEO	20%	85%		P2: metadata, sitemap, canonicals, structured data
10 — Security hardening	50%	95%		P2: independent tests, upload security, audit log, backups
11 — QA & acceptance	30%	90%		P0→P2: MySQL integration suite first, full matrix later
12 — Production deployment	0%	90%		P2: staging first, then production + rollback
13 — PWA	0%	60%		P3: after launch, on the same API
14 — Native mobile app	0%	0%		Deferred until API v1 is stable and documented

Milestone path (planning targets, equal-phase method)

Milestone	Overall completion	What is true when reached
Today	32%	Storefront, auth, cart, checkout and payment code exist; DB flows unverified; no admin.
M0 — Gate 0 complete	≈ 38%	Requirements approved, wireframes done, MySQL integration tests running in CI.
M1 — Operable platform	≈ 55%	Admin panel, private file management, email verification/reset, new design system live.
M2 — Commerce complete	≈ 72%	Coupons, shipping, SSLCOMMERZ sandbox verified end-to-end, first course flow, license assignment.
M3 — Release candidate	≈ 85%	SEO, accessibility, security tests and full QA matrix passed on staging.
M4 — Production launch	≈ 92%	Production smoke test passed, backup restore proven, rollback documented. PWA follows post-launch.

4. Locked product direction (unchanged)

These principles from the original plan stay exactly as they are. They are the reason the project structure is healthy.

- **One platform, five sections.** Shared users, cart, checkout, payments, orders, coupons, reviews, notifications and admin. Never five separate apps.
- **One products model** with `product_type` (physical, digital, software, course, book); type-specific tables only where rules differ.
- **Web + REST API first, PWA second, native app last.**
- **Private paid assets are never public.** Files live outside the web root and are served through an authorized endpoint.
- **The server is the authority.** Price, quantity, discount, stock and payment status are always recalculated or verified server-side; browser redirects never mark an order paid.
- **Order lifecycle:** pending → payment_pending → paid → processing → shipped/delivered or digital_ready → completed, with cancelled, refunded and payment-failed handled explicitly.
- **Git discipline:** main (production), develop (integration), feature/*, fix/*; small descriptive commits; secrets never committed.

5. Technical upgrades recommended

The approved stack (PHP 8.3+, MySQL 8/MariaDB, Bootstrap 5.3, REST/JSON) stays. The upgrades below add reliability and operations without changing the architecture.

Area	Upgrade	Benefit
Testing & CI	GitHub Actions: PHP lint, static analysis (PHPStan), unit tests, MySQL integration tests on every push and pull request.	Catches regressions before merge; proves DB flows repeatedly.
Database	Disposable test DB from clean migrations 001–011+; seed sample catalog; rollback notes per migration.	Removes the largest verification gap.
Background jobs	Simple jobs table + cron worker for emails, reservation cleanup, payment reconciliation, retries with visible failures.	No lost notifications; checkout stays fast.
Payments	Sandbox matrix: success, cancel, fail, repeated IPN, late callback, risk review; daily reconciliation report; written refund procedure.	Only verified results mark orders paid; finance can trust the data.
Downloads	Signed, expiring links; per-purchase download limit; revoke on refund; file size/MIME validation; random private filenames; admin upload UI.	Protects paid assets and supports refunds.
Storage	Keep local private storage for v1 behind a storage interface so S3-compatible storage can be swapped in later.	Easy scale-up path.
API	Version under <code>/api/v1</code> , publish an OpenAPI spec, consistent JSON error format, token auth design for mobile, rate limits.	PWA and native app reuse one backend.
Observability	Structured logs, error reporting, uptime check, alerts to a named owner, audit log of admin/security events.	Problems are seen before customers report them.

Area	Upgrade	Benefit
Performance	Image pipeline (WebP/AVIF, responsive sizes, lazy loading), HTTP caching headers, optional CDN, DB indexes reviewed for catalog and orders.	Faster pages, better SEO and mobile experience.
Localization	i18n layer (English + Bangla), BDT formatting, optional USD display, UTF-8 everywhere.	Local trust and conversion.
Dependencies	composer.lock committed, versions pinned and listed, .env.example kept current.	Reproducible builds and handoff.

6. Design upgrade — modern, global, conversion-focused

The goal is a storefront that feels like a current global tech brand while staying fast and simple to build with Bootstrap 5.3. Customers buying security devices, software and paid courses need to **trust the site in the first five seconds** — design is part of security from the customer's point of view.

6.1 Design principles

- **Trust first:** clear brand, real prices, secure-payment badges, visible refund/delivery policy, verified reviews.
- **Mobile first:** most visitors will arrive on a phone; design for 320 / 375 px, then scale up to 768, 1024 and desktop.
- **One system, five identities:** a shared component set with a color accent per section so each catalog feels distinct but part of one brand.
- **Fast and light:** content-first layouts, optimized images, minimal JavaScript; target good Core Web Vitals.
- **Accessible by default:** WCAG 2.2 AA contrast, keyboard navigation, visible focus, readable Bangla and English text.
- **Calm motion:** subtle transitions and skeleton loaders; respect the "reduce motion" setting.

6.2 Visual identity (design tokens)

Define these once as CSS variables on top of Bootstrap 5.3 and reuse everywhere. Light theme is default; dark theme uses Bootstrap's data-bs-theme switch.

Token	Suggested value	Use
Midnight (base dark)	#0B1220	Header, hero, dark mode background, footer
Electric Indigo (primary)	#4F46E5	Primary buttons, links, Courses accent
Cyan (secondary)	#22D3EE	Highlights, Ready Websites accent, focus rings
Violet	#7C3AED	Official Software accent
Amber	#F59E0B	Books accent, ratings, offers
Emerald	#10B981	Cyber-Security Devices accent, success, "secure" cues
Neutral scale	Slate 50 → 900	Backgrounds, borders, body text (min contrast 4.5:1)
Radius / shadow	12–16 px cards; soft layered shadows	Product cards, modals, inputs

Typography: **Inter** or **Plus Jakarta Sans** for English headings and body; **Noto Sans Bengali** (or Hind Siliguri) for Bangla. Use a clear scale (e.g. 14 / 16 / 20 / 28 / 40 / 56 px), large expressive hero headings, and generous line height (1.5–1.7). Self-host fonts and subset them for speed.

6.3 Homepage blueprint

Block	Content	Purpose
Sticky header	Logo, mega-menu for the five sections, smart search, account, cart with live count, language (EN/বাংলা), theme toggle.	Fast navigation on every page.

Block	Content	Purpose
Hero	Large headline, one-line value statement, two buttons (Shop / Explore courses), product visual or animated device mockup.	Instant clarity of what Helpyard offers.
Trust strip	Secure checkout, bKash / Nagad / cards via SSLCOMMERZ, instant digital delivery, support contact.	Reduces payment anxiety.
Five-section bento grid	Large tiles for Courses, Ready Websites, Software, Books, Devices — each with accent color, icon, short promise, and item count.	Modern layout that makes the five-in-one platform obvious.
Featured / new products	Product cards with image, price, rating, badge (New, Bestseller, Instant download).	Drives clicks to product pages.
How it works	3 steps: Choose → Pay securely → Get access instantly (or delivery tracking).	Explains digital vs physical delivery.
Social proof	Verified reviews, student / customer counts (only real numbers), logos if authorized.	Builds credibility honestly.
Learning / security tips	Short articles or guides linking to products.	SEO and internal linking (Phase 9).
Footer	Policies (refund, shipping, privacy, terms), support, social, payment badges, newsletter.	Legal clarity and trust.

6.4 Component upgrades

Component	Upgrade
Product card	Image with hover zoom, badge, price (with strike-through offer), rating, quick "Add to cart", wishlist heart; skeleton loader while loading.
Mega-menu	Five section columns with icons and top categories; collapses to a full-screen drawer on mobile.
Search	Instant suggestions grouped by section; filters (price, category, type) in a side panel on desktop and a bottom sheet on mobile.
Buttons & forms	Large touch targets (44 px), inline validation, clear error text, password visibility toggle, accessible labels.
Alerts & modals	Toast notifications for cart actions; modals only for confirmations; focus trapped and returned correctly.
Mobile navigation	Bottom tab bar (Home, Categories, Search, Cart, Account) plus sticky "Add to cart" bar on product pages.
Empty & error states	Friendly illustrations and next-step buttons for empty cart, no results, failed payment, 404 and 500 pages.

6.5 Experience per section

Section	Accent	Key page elements
Courses	Indigo	Curriculum accordion, instructor, preview lesson, learning outcomes, progress bar in dashboard, certificate preview.

Section	Accent	Key page elements
Ready Websites	Cyan	Live demo button, device preview (desktop/tablet/phone), features list, what is included, setup/handoff info.
Official Software	Violet	Edition/license comparison table, system requirements, instant license delivery note, version history.
Books	Amber	Cover, sample pages, format (PDF/print), author, reading time, protected download after purchase.
Cyber-Security Devices	Emerald	Spec table, compatibility, warranty, shipping zones and delivery estimate, stock status, certification info.

6.6 Product detail and checkout UX

- **Product detail:** gallery, price block, variant selector, delivery type label (Instant digital / Ships in X days), tabs for description, specifications, reviews and FAQ, related products (simple rule-based, not a recommendation engine).
- **Cart:** editable quantities with server-side validation messages, coupon field, shipping estimate, order summary that never relies on browser-supplied prices.
- **Checkout:** short guided flow (Account → Address/Delivery → Payment → Confirmation), progress indicator, saved addresses, clear totals, duplicate-click protection.
- **After payment:** order status page that polls server status — it must say "Payment confirming" until the server verifies, never "paid" from a browser redirect.
- **Account area:** dashboard cards for Orders, Downloads, Courses, Licenses, Wishlist, Notifications.

6.7 Motion, performance and accessibility targets

Area	Target
Performance	Good Core Web Vitals on mobile (LCP, INP, CLS); images in WebP/AVIF with width/height set; lazy-load below the fold; defer non-critical JS.
Accessibility	WCAG 2.2 AA: contrast, keyboard operation, visible focus, semantic headings/landmarks, alt text, form labels, error summaries.
Responsive	Verified layouts at 320, 375, 768, 1024 px and desktop.
Motion	Short (150–250 ms) transitions; respect prefers-reduced-motion.
Themes	Light and dark mode, remembered per user, no flash on load.
SEO	Clean URLs, titles/descriptions, canonical URLs, Open Graph cards, product structured data, sitemap and robots.txt.

6.8 Trust and localization (Bangladesh + global)

- Show BDT as the default currency; add USD display only if an international gateway is added.
- Provide Bangla and English for navigation, product pages, checkout, emails and policies.
- Display accepted mobile-wallet and card methods through the gateway, and a visible support channel (email, phone, chat link).
- Publish refund, shipping, privacy and license/download policies in plain language before launch.
- Use only real, verifiable reviews, counts and certifications — never invented social proof.

Design deliverables to produce in Gate 0

- Sitemap and user flows for the five sections and checkout.
- Low-fidelity wireframes: homepage, catalog, product detail, cart, checkout, account, admin dashboard (mobile + desktop).
- Design tokens, component library page, and a clickable prototype for approval.

7. Revised phase roadmap and milestones

Phase numbers are unchanged for traceability, but the execution order changes. Every phase still ends with a working build, tests, documentation and an acceptance decision.

Order	Work	Phases touched	Exit condition
1	Gate 0: decisions, wireframes, design tokens, MySQL test DB, CI	0, 1, 11	Approved requirements; all migrations apply from clean; integration tests run in CI.
2	Operable core: admin foundation, private file management, audit log, email verification/reset	4, 7, 8, 10	Admin can manage products, orders and files without database edits.
3	New design system applied to storefront, account and checkout	2, 3	Responsive components pass checks at all breakpoints; dark mode works.
4	Commerce completion: coupons, shipping zones, cart merge, SSLCOMMERZ sandbox matrix, reconciliation	5, 6	Tampered values rejected; duplicate callbacks create no duplicate paid orders.
5	Fulfillment completion: protected downloads (signed/expiring), first course flow, license assignment, fulfillment emails	7, 4	Each product type follows its correct fulfillment path.
6	Growth and quality: SEO, accessibility, wishlist, reviews, notifications	9, 3, 4	Search-engine-accessible catalog; accessibility checks pass.
7	Hardening and acceptance: security tests, load tests, backup-restore, full QA matrix	10, 11	No critical/high unresolved issues; release candidate passes matrix.
8	Staging → production: deploy, smoke test, monitoring, rollback	12	Production smoke test passes; rollback documented.
9	Post-launch: API v1 contract, then PWA, then (optionally) native app	13, 14	Stable PWA on the same API; native only after API stability.

8. Priority workstreams and acceptance criteria

Priority	Workstream	Acceptance criteria (definition of done)
P0	Database & integration confidence	pdo_mysql enabled; migrations 001–011+ apply from clean; tests prove payment confirmation, duplicate callbacks, entitlement creation, file ownership/revocation, shipment transitions and concurrent stock safety (no negative stock).
P0	Requirements decisions	Written approval of product types, pricing, download policy, refunds, shipping zones, roles, course rules, license rules, email provider and support process (Section 9).
P1	Admin foundation & private files	Secure admin provisioning (no public admin signup); RBAC; audited product/category/order/file CRUD; file size/type validation; random storage names; replace/revoke files.
P1	Payment & fulfillment validation	SSLCOMMERZ sandbox: success, cancel, fail, repeat, late and risky callbacks all leave correct order/stock/entitlement state; refund procedure written.

Priority	Workstream	Acceptance criteria (definition of done)
P1	Course first flow	Course/section/lesson tables; idempotent paid enrollment; access control; lesson progress; customer course screen; no public media URLs.
P1	Email & customer lifecycle	Verified email, password reset, queued order/payment/shipment/course emails with retries; SPF/DKIM/DMARC configured.
P1	New design system	Tokens, components, mega-menu, mobile nav, dark mode; Bangla/English; checks at 320/375/768/1024/desktop.
P2	Licensing & ready-website handoff	One-time, auditable license assignment; activation/revocation policy; no reusable secrets leaked.
P2	SEO & accessibility	Metadata, canonicals, sitemap, robots, Open Graph, structured data; keyboard, focus and contrast checks pass.
P2	Production readiness	Staging deployed; HTTPS and hardened cookies; secrets managed; restore-tested backups; logs/alerts; cron; rollback; signed launch checklist.
P3	PWA, then native	Versioned documented API first; installable PWA; native app only after shared backend flows pass acceptance.

9. Decisions you must make now

These block development. The "suggested default" column is a starting proposal only — confirm refund, tax and legal wording with your own advisor.

Decision	Owner	Suggested default
Product types & pricing rules (BDT, offers, variants)	Product owner	BDT base price; optional sale price; variants only where needed.
Download policy	Product owner	Expiring signed links (e.g. 24 h), limited downloads per purchase (e.g. 5), admin can revoke.
Refund & revocation rules	Product owner + legal	Written policy per product type; automatic access revocation on refund.
Shipping zones & rates	Product owner	Start with two zones (inside / outside Dhaka) and fixed rates; add carriers later.
Payment methods	Product owner	SSLCOMMERZ first (sandbox → production); international gateway optional later.
Course rules	Product owner	Lifetime access for v1; simple lesson progress; certificates later.
License assignment	Product owner	Pre-loaded license pool, one-time assignment per order item, audit trail.
Email provider & domain	Technical owner	Transactional provider with SPF/DKIM/DMARC; bounce visibility.
Hosting, TLS, backups	Technical owner	Staging + production VPS (Nginx/Apache + PHP-FPM + MySQL), daily backups, restore-tested monthly.
Roles & admin provisioning	Technical owner	Admin accounts created only by CLI/ops; roles: admin, staff, support, customer.

Decision	Owner	Suggested default
Support process	Product owner	Support email + ticket table; named responder and response-time target.

10. Sprint plan (indicative)

Assumes 1–2 developers and a part-time designer working in 2-week sprints. Treat durations as planning estimates and re-forecast after Sprint 1.

Sprint	Focus	Main outputs	Overall % at end
S0 (1 wk)	Gate 0	Decisions signed, wireframes, design tokens, MySQL test DB	≈ 38%
S1	Verify & stabilize	CI, integration tests for checkout/payment/download, defect fixes, logging	≈ 42%
S2	Admin foundation	Admin login/RBAC, dashboard, product & category CRUD, audit log	≈ 48%
S3	Files & email	Private file upload/management, signed downloads, email verification/reset, job queue	≈ 55%
S4	Design system I	Header/mega-menu, homepage, product cards, mobile nav, dark mode, Bangla/English	≈ 60%
S5	Commerce	Coupons, shipping zones, cart merge, order admin, payment status admin	≈ 66%
S6	Payments sandbox	SSLCOMMERZ matrix, reconciliation, refund flow, payment review queue	≈ 72%
S7	Courses & licenses	Course first flow, license assignment, fulfillment emails	≈ 78%
S8	SEO, a11y, account	Metadata/sitemap, structured data, accessibility fixes, wishlist, reviews, notifications	≈ 82%
S9	Hardening & QA	Security tests, load tests, backup-restore, full QA matrix, release candidate	≈ 85–88%
S10	Staging → launch	Staging soak, production deploy, smoke test, monitoring, rollback drill	≈ 92%
After	Post-launch	API v1 docs, PWA, then evaluate native app	PWA ≈ +5%

Rough total: about 20–22 weeks from today to launch under these assumptions.

11. Security, QA and launch gates

Security acceptance rules (carried forward)

- Prepared statements everywhere; CSRF on state-changing web requests; context-aware output encoding.
- Strict authorization: no customer access to admin functions or another customer's order/download.
- Secure cookies, password hashing, session rotation, login throttling; email verification; optional MFA for admins.
- Upload MIME/type/size validation, randomized filenames, no public storage for private assets.
- Server recalculates price, quantity, stock and coupon eligibility; callbacks verified server-side.
- Idempotency and concurrency protection against duplicate paid orders and negative inventory.
- Centralized audit log; backups created and restore-tested before launch; HTTPS everywhere.

Test matrix that must pass before launch

Area	Must prove
Responsive	320, 375, 768, 1024 and desktop layouts work; touch targets and navigation usable.
Authentication	Registration, verification, login, logout, reset, session rotation.
Authorization	Cross-user and customer/admin isolation.
Cart & checkout	Invalid quantities, stock/price changes, expired coupons rejected; duplicate submit and repeated callback create no duplicate paid order.
Digital delivery	Unauthorized, unpaid, refunded or revoked users blocked; links permission-checked and expiring.
Physical	Concurrent orders cannot make stock negative; shipment visible only to the order owner.
Uploads	MIME/type/size checks and safe private storage.
Security	CSRF, XSS, SQL injection, access control, session, rate-limit and business-logic tests.
Accessibility & performance	WCAG 2.2 AA checks, mobile Core Web Vitals, load test on checkout and catalog.
Operations	Backup, restore, logs, monitoring, error pages, rollback drill.

Launch rule

Do not advertise paid downloads, course access, licensing, shipping or live payment as operational until their real integration and access-control tests pass in staging and an accountable owner signs off.

12. Risks

Risk	Impact	Mitigation
Payment/DB flows never tested against a real database	High — wrong orders, duplicate payments, stock errors	Make the DB integration gate (P0) the first engineering task; run in CI.

Risk	Impact	Mitigation
Admin panel is the largest gap and everything operational depends on it	High — launch delay	Start immediately after Gate 0; ship in thin, usable slices.
Scope creep (LMS, subscriptions, vendors, recommendations)	High — endless delivery	Hold the deferred list (Section 13) until after launch.
Unclear refund/license/download rules	Medium–High — rework and disputes	Approve decisions in Section 9 before building the related features.
Digital asset rights and malware in uploaded files	Medium — legal/security	Identify content owners; review uploads; decide on malware scanning.
Single developer / single point of knowledge	Medium	Documentation, clean Git history, handoff package, named technical owner.
Design redesign delays functionality	Medium	Build tokens + core components first; roll out per page; do not block backend work.

13. Deferred scope (until the core platform is stable)

- Advanced subscriptions and vendor / multi-seller support.
- Advanced LMS features beyond the first course flow (live classes, complex quizzes, certificates automation).
- Advanced automated software licensing beyond one-time assignment.
- Recommendation engine / AI personalization (simple "related products" is allowed).
- PWA push enhancements beyond the MVP; advanced analytics dashboards.
- Native Flutter / React Native app.

14. Handoff package and updated agent instruction

Final handoff package

- Source repository with clean Git history and protected main branch.
- Migrations and seeders; .env.example without secrets; composer.lock and package list.
- API route/contract documentation (OpenAPI) and Postman/HTTP examples.
- Setup and deployment README; backup/restore and rollback instructions.
- Admin guide and customer guide; payment operations and reconciliation guide.
- Test report, security findings with remediation status, and signed launch checklist.
- Design system documentation: tokens, components, wireframes, accessibility notes.

Updated instruction for the local coding agent

Operating rule (v2)

“Act as a senior full-stack PHP e-commerce engineer. Implement Helpyard.store strictly as one shared commerce platform following this plan. Before changing code, inspect the repository, database state and current features; never overwrite working functionality. Work one phase or feature at a time, starting with the P0 gate: enable a real MySQL test database and make migrations and checkout/payment/download tests pass. For every change: state the goal, inspect dependencies, make the smallest maintainable change, run tests, perform security validation, update migrations and documentation, and report files changed with verification results. Server-side validation is

authoritative. Never expose private paid assets publicly. Never mark payments paid from browser redirects. Build the UI on the shared design tokens and components, support English and Bangla, and meet WCAG 2.2 AA. Never duplicate business logic for future mobile apps; expose reusable REST API behavior. Stop and request a decision only when a requirement is genuinely missing or conflicts with this plan.”

Sources: Helpyard.store Professional Developer Implementation Plan (04 Oct 2026); Helpyard.store Project Status and Completion Report (05 Oct 2026). Percentages are engineering estimates, not an audit or security certification.